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UNCLASSIFLED

CONTRACT NO. TASK NO.

CONTRACT INSFt

T0: T

Y-
h Mepen TLHd

INSPECT!ON REPORT NO. (If final, so state)

Ly

ESTIMATED COMPLETION DATE

9 wmeptae afbor pesumlng woR

NAME OF CONTRACTOR

TYPE OF COMMODTTY UR SERVICE

Photographic Equipment

THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMATN WITHIN ALLOCATED
ves Ei] o Funos [ ves No IF ANSWER IS "NO" ADVISE REC-
OMMENDATION AND#OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF work compLeTED - 70% DITIONAL FUNDS INVOLVED.
PER CENT OF FUNDS EXPENDED 110% (Estimated)

HAS AN INTERIM REPORT, FINAL REPORT. PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PER1OD? D YES D NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? [:] YES £:] NO
(If yes, indicate items, quantity, and cost on reverse side.)
INCENT{VES
IS THIS AN INCENTIVE CONTRACT ED YES O we NOTE:
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
‘ TION.
15] cost [ AwaRD [] renroruance [ oerivery FINAL REPORT MUST CONTAIN INCENTIVE EVALUATIO
FEE

OVERALL PERFORMANCE OF CONTRACTOR

1. [:] OUTSTANDING 4. [:] ABOVE AVERAGE - 7. EZ] UNSATISFACTORY
2. [:] EXCELLENT 5. [:] AVERAGE

3, VERY GOOD 6. D MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE.

RECOMMENDED ACT ION

[:] CONT INUE AS PROGRAMMED [:] WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D CLOSE OUT D OTHER (Specify)

IF THIS 1S A FINAL REPORT PUT.  COMMENTS ON REVERSE 1IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE
AND CERTIFY THAT ALL DELIVERABLE 1TEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE
APPLICABLE, THE FOLLOWING:

. DOES NOT, . DOES NOT
ITEM REC'D APPLY ITEM REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END 1TEMS
OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

22 December 1967 by monitor, Feb. 1968 by NPIC personnel

SIGNATURE OF INSPECTOR DIVISION

EDIT
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(] SECRET [CJ CONFIDENTIAL ] uNCLASS IF IED

e TSI

No work has been performed on this contract since the last Contract

Inspaction Report pending the outcome of the Contractor's anticipated
X1 overrunn of approximately |

NPIC management has.been informed of the reasons for the overnm
in NPIC/TDS/D-1053-67 and NPIC/TDS/D-1039-67. I am awaiting a decision
regarding the recommendation. Recommended action has been proposed via
NPIC/TDS/D-1089-67. :
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